Kenwood Drive Project:

Spade Excavating has completed all underground utility work and has started
excavation of the roadway. Curb and gutter, driveway approaches and sidewalk

placement is scheduled to begin Monday August 5. Asphalt placement is

scheduled for the end of August followed with landscape restoration.

We recommended that you access and leave the neighborhood to the south at
5600 South, or Alpine Drive west from Avalon Drive.

Please review attached map with the construction zone marked in red.
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